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Pat Brooks reviewed the field work that had been accomplished since the last Site 24 Update meeting. Herb
Levine and Glenn Kistner of the EPA are not in attendance at today’s meeting. They are attending to other
responsibilities. Attached to the agenda were time-drawdown curves for 24EXS5, 24IN20B1 and 24IN1,
and an updated HydroPunch results table. Pat noted that increased build up at injection well 24IN1 was
being monitored. The crew had checked background water levels and the injection rate. Neither accounted
for the increase in injection well buildup. A graph of background water levels is also included. Pat
suggested that the well may be loosing some efficiency due to plugging of the well screen or formation. A
video could be performed during the rebound test scheduled for May 15 through June 15. The well could
be developed if necessary and retested to check the well’s efficiency.

The vacuum-enhanced test at 24EXS has been operating fine for about 1 week. During the constant-rate
test, groundwater samples from the extracted groundwater ranged between 700 and 900 pg/L.. Buildup in
injection well 24IN20B is constant at about 20 feet.

CPT/HydroPunch work is proceeding. As agreed upon at the 4/1/98 Site 24 Update meeting, the proposed
CPT/HydroPunch work at abandoned well No. 4 had been moved to Location 13. This was done because
the video of AW-4 showed that the well was cased through from the surface to 211 feet below ground
surface (bgs). Pat asked if everyone received the fax copy of the CPT log for Location 13, Everyone had
received it. Proposed HydroPunch sample locations were 131, 161, and 181 feet bgs. The CPT rig met
with refusal at 181 feet; sampling will be difficult in this area. The shallow sample was collected on
Tuesday; the rig is attempting to collect the deeper samples today. Sampling is complete at Locations 9
and 10, although sample results are not yet available.

The Plan of Action for Site 24 field work for the next two weeks included the following:
Complete CPT/HydroPunch sampling at the leading edge of the TCE hot spot.
Complete vacuum-enhanced test at 24EXS and 24IN20B1 (4/21/98).
Continue extraction at 24EX3 and injection at 24IN1.

Complete destruction of observation well 24EX10B.

Prepare for step-drawdown test at 24EX6.
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Plan of Action - April 8 to April 22, 1998
Groundwater Remediation Pilot Testing - Site 24
MCAS El Toro

Complete CPT/HydroPunch sampling at the leading edge of the TCE hot spot.
Complete vacuum-enhanced test at 24EXS and 24IN20OB1 (4/20/98).

Continue extraction at 24EX3 and injection at 24IN1.

Complete destruction of well 24EX10B.

Prepare for step-drawdown tests at 24EX6 and 24EX1.
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IN10B BUILDUP (FT)
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IN1 BUILDUP AND INJECTION RATE
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TCE CONCENTRATION IN HYDROPUNCH SAMPLES
LEADING EDGE OF TCE HOT SPOT
SITE 24 - MCAS EL TORO

Location No. Depth (feet) TCE Concentration
(ng/L)
1 1/20/98 130 400
1/20/98 158 420
1/23/98 189 214
1/23/98 210 5.99
2 1/29/98 137 ND
1/29/98 149 12.7
1/29/98 177 107
3/6/98 211 2.8
3 1/26/98 123 4.88
1/26/98 141 6.22
1/26/98 157 29.8
1/27/98 181 1.19 l
4 2/2/98 124 2.33
2/3/98 140 10.5
2/4/98 159 61
2/19/98 173 14
2/20/98 200 1.7
5 2/26/98 132 80
2/26/98 145 660
2/27/98 162 480
2/27/98 180 560
6 2/23/98 127 - 0.09J
2/23/98 146 0.3J
2/24/98 163 0.9
2/24/98 171 2
2/25/98 180 9.5
7 3/5/98 136.5 43E
3/4/98 152 8.2
3/5/98 180.5 6.1,2.8
3/6/98 200 refusal
8 2/13/98 130 46
2/13/98 155 13
- 2/17/98 166 150E, 170E
2/19/98 _LSJ 220E
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Location No. Date Depth (feet) TCE Concentration
(ng/L)
9 4/1/98 140 Not Available
4/1/98 155 Not Available
4/1/98 176 Not Available
10 4/3/98 140 Not Available
4/6/98 165 Not Available
4/6/98 180 Not Available
4/6/98 193 Not Available
11 3/19/98 130 52,53
3/20/98 145 43
172 Refusal
12 3/25/98 130 4.2
3/25/98 145 24
3/26/98 167 14
13
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BUILDUP (FT)

IN20B1 CONSTANT RATE AQUIFER BUILDUP TEST
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DRAWDOWN (FT) OR VACUUM (FT OF WATER)
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